MSL_event Concurrence:
Project Manager Date
Start Start End @ End Survival Hours | Survival Tracks
Year Day @ Year Day User Description Antenna Resources Phase per Track per Week
2009 258 2009 258 MSL Launch 34H,34B1,34B2 Launch Day 4 3
2009 259 2009| 288/MSL Launch Supt 34H,34B1,34B2 L+01-30 Continuous 7 15
2009 273 2009 273 MSL TCM 70M TCM 1 L+15 70M 6 3
2009 289 2009 302 MSL Cruise 34H,34B1,34B2 L+31-44 Cruise 1 2 2
2009 289/ 2009 310 MSL DDOR DSS-15\34,15\65 L+16-52 DDOR Cruise 1 1 1
2009 303/ 2009 305 MSLINST C/O 1 34H,34B1,34B2 L+45-47 INST C/O 1 6 7
2009 306 2009 315 MSL Cruise 34H,34B1,34B2 L+48-57 Cruise 2 2 2
2009 311 2009 317 MSL DDOR DSS-15\34,15\65 L+16-52 TCM DDOR 1 1
2009 311 2010 123 MSL DDOR DSS-15\34,15\65 L+61-EDL-68 DDOR Cruise 1 1
2009 316 2009 319 MSL TCM 34H,34B1,34B2 TCM 2 L+58-61 Continuous 6 3
2009 318 2009 318 MSL TCM 70M TCM 2 L+60 70M 6 3
2009 320 2010 128 MSL Cruise 34H,34B1,34B2 L+62 EDL-63 Cruise 3 2 2
2010 124 2010/ 130 MSL DDOR DSS-15\34,15\65 EDL-67-61 TCM DDOR 1 1
2010 129 2010 133 MSL TCM 34H,34B1,34B2 TCM 3 EDL-62-59 Continuo 6 9
2010 131 2010 131 MSL TCM 70M TCM 3 EDL-62-59 70M 6 1
2010 132 2010/ 145 MSL DDOR DSS-15\34,15\65 EDL-59-46 DDOR Cruise 3 1 1
2010 133 2010 138 MSL Cruise 34H,34B1,34B2 EDL-58-53 Cruise 4 2 2
2010 139 2010/ 145 MSL INST C/O 2 34H,34B1,34B2 EDL-52-46 INST C/O 2 6 7
2010 146 2010/ 162 MSL DDOR DSS-15\34,15\65 EDL-45-29 DDOR Approach 1 1
2010 146 2010 186 MSL Approach 34H,34B1,34B2 EDL-45-1 Approach 1 Cont 6 18
2010 152 2010 365 MRO MSL Support 34B1,34B2 Relay Phase 4 5
2010 163 2010 178 MSL DDOR DSS-15\34,15\65 EDL-28-0 DDOR Approach 1 10
2010 179 2010/ 191 MSL DDOR DSS-15\34,15\65 EDL-28-0 DDOR Approach 0.5 2
2010 183 2010 183 MSL TCM 70M TCM 4 EDL-8 70M 6 1
2010 187 2010 191 MSL Approach 70M EDL-4-0 Approach 2 Cont 6 12
2010 189 2010 189 MSL TCM 70M TCM 5/5X EDL-2 70M 6 1
2010 191 2010 191 MSL EDL 70M TCM 6 EDL 70M 6 1
2010 192 2010 198 MSL Surface Ops 70M EDL+1-7 Surface Ops 70M 4 4
2010 192 2010 221 MSL Surface Ops 34H,34B1,34B2 EDL+1-30 EarlySurface Op 4 7
2010 222 2012 146 MSL Surface Ops 34H,34B1,34B2 EDL+31- EOM Surface Ops 4 4
2010 289 2010 289 MSL EDL 70M MOI 7 19
2012 146 2012/ 146 MSL EOPM 34H,34B1,34B2,70M EOPM 0 0
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